

C O N F I D E N T I A L

PROCUREMENT DIVISION WEEKLY REPORT FOR
PERIOD ENDING 21 March 1984

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred During the Preceding Week:

a. Office Of Data Processing (ODP) Request For Proposal (RFP) 84B-236: This RFP for System Development/Enhancement was due in 1 March 1984. Of the seventeen bidders solicited, only four responded (Booz, Allen & Hamilton, Computer Sciences Corp., BTG, Inc., and General Electric Company). Evaluation by the Technical and Cost teams is ongoing and is scheduled to continue through 23 March 1984. [REDACTED]


b. DIA/SAFE Equipment Relocation: IBM completed the move of the DIA/SAFE IBM computer equipment from Headquarters to the DIAC facility at Bolling Air Force Base on 16 March 1984. The total cost for the relocation effort is \$47,617.50. [REDACTED]

c. Office of Data Processing (ODP) Request For Proposal (RFP) 84B-285: Based on cost studies and analysis, ODP has determined that it is in the best interest of the Government to convert two Xerox 9700 laser printers to Agency property by use of a four year base-to-ownership plan. In lieu of any such plan offered by Xerox, ADP&EB is negotiating third-party financing via RFP 84B-285. The solicitations were sent to 7 financing companies and must be received in Automatic Data Processing and Engineering Branch (ADP&EB/PD/OL) by 23 March 1984. The anticipated annual lease payment is \$184,000. [REDACTED]

C O N F I D E N T I A L

C O N F I D E N T I A L

25X1



3. Significant Events Anticipated During the Coming Week:

None

25X1



C O N F I D E N T I A L